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Review Area Finding Deficiency Corrective Action Response Due Caltrans Action Plan Status 

1.  Program 
Management 

Deficient SMP Out of 
date/Incomplete 

Caltrans must submit to 
the FTA Region IX 
Office a final State 
Management Plan for its 
Section 5311 program 
that includes all the 
required areas and 
reflects the public 
comment process. 

March 16, 2011 
 

Extended to 
September 30, 2011 

Caltrans developed a Request for Offer (RFO) and 
selected a contractor/consultant to update and 
complete the Division of Mass Transportation’s 5310, 
5311, and the JARC/NF 5316/5317 Grant Program 
State Management Plans (SMPs).  These SMPs will 
include all the required areas and will also include the 
public comment process.  This RFO was released in 
January 2011, final submissions were received in 
February 2011.  The target contract award date is 
March 2011.  The target contract completion date will 
be the end of September 2011. 
 
 

In Progress 
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7. Satisfactory    
Continuing Control 

 

Deficient Inadequate control 
of real property.  
Inadequate control 
of equipment. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Caltrans must submit 
to the FTA Region IX 
Office a 
comprehensive list of 
all facilities funded 
with Section 5311 
funds and a timetable 
to update its Section 
5311 equipment 
Records. 

March 16, 2011 
Extended to 

December 31, 2011 

The Inventory Control RFO and proposal 
package were approved by the Department of 
General Services (DGS), and the 
RFO/Purchase Order Contract was awarded to 
System Metrics Group, Inc. (SMG) on 
December 27, 2010. 
 
A kick-off meeting was held with SMG on 
January 6, 2011.  Two meetings were held in 
February 2011 where SMG presented draft 
deliverable of inventory spreadsheet, one of 
the meetings was an on-line webinar to go 
through the spreadsheet and go over Q&A.  
As part of the Inventory Control project, SMG 
will develop monitoring procedures that will 
maintain a current inventory of FTA funded 
equipment and real property.    
 
The target completion date for the Inventory 
Control project is July, 2011. 

In Progress 
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15. Title VI 
 
 
 
 
 
 

 

Deficient Other:  Program 
does not comply 
with circular 

Caltrans must submit to 
the FTA Region IX Civil 
Rights Officer a Title VI 
Program that conforms 
to FTA Circular 
4702.1A. 
 

August 16, 2010 
 

Extended to 
March 16, 2011 

 

Caltrans’ Office of Business and Economic 
Opportunity (OBEO), External Equal Opportunity 
Program is currently updating the Department’s Title 
VI plan.  The DMT has provided program-specific 
information to the OBEO, for inclusion in the Title VI 
Plan Update.  
 
 

Completed 
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24. ITS Architecture 
 

Deficient Projects not 
included in 
Regional ITS 
Architecture 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Caltrans must submit 
to the FTA Region IX 
Office documentation 
that its subrecipients’ 
ITS projects are 
included in a Regional 
ITS Architecture 
 

March 16, 2011 
 
December 31, 2011 
 
 
 
 
 
 
 
 

Caltrans has developed an ITS form for 
subrecipient agencies to sign, certifying that 
ITS projects are included in the Regional ITS 
Architecture Plan. 
 

Caltrans has recently revised their 5311 grant 
application to include the ITS Plan 
certification form, beginning in the next 
funding cycle for FY 2011. The Sections 5316 
and 5317 branch requires the completion of 
ITS compliance plan for all IT and ITS related 
equipment purchases.   
 
Caltrans is collecting and reviewing ITS-
related equipment information and following 
up on ITS plans with 5311 program 
subrecipients.  Target completion date is 
March 2011. 
 
The Request for Offer (RFO) for the ITS 
Rural/Non-Urban Transit Statewide Plan 
project was released to 12 potential bidders on 
2/11/11.  Bid proposals are due to Caltrans on 
3/9/11.  The anticipated contract award date is 
3/25/11,and the anticipated start date is 
4/1/11.  The contract term will be for 6 
months. 
The target completion date of this project is 
September 30, 2011.   
 
 
 
 

Completed 
 
 

 
I Completed 
 
 
 
 
 
 
In Progress 
 
 

 
 
In Progress 
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